

TOWNSHIP OF WALL

RESOLUTION NO. 20-0212

**AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 1 FOR AN
EXTENSION OF TIME TO COMPLETE THE ROUTE 34/138 WATER MAIN
EXTENSION**

WHEREAS, the Township of Wall entered into a contract with Underground Utilities Corp. (“Contractor”) for the Route 34/138 water main extension (the “Project”); and

WHEREAS, authorization is requested to execute Change Order No. 1 for the extension of time due to weather delay; and,

WHEREAS, work on the Project was delayed due to weather related delays which were not caused by the Contractor; and


WHEREAS, the Township Engineer recommends that the Township Committee provide the Contractor with an extension to complete the Project; and

WHEREAS, the new completion date will be April 30, 2020; and

NOW, THEREFORE, BE IT RESOLVED that the Township Committee of the Township of Wall, County of Monmouth and State of New Jersey hereby authorizes execution of Change Order No. 1 amending its contract with the Contractor to permit an extension of time to complete the work required by the contract between the Township and the Contractor by April 30, 2020; and,

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, the Township Administrator and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on February 26, 2020.


Roberta Lang, RMC
Municipal Clerk