

**TOWNSHIP OF WALL
RESOLUTION NO. 22-1114**

**AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 1 IN CONNECTION
WITH THE 2020 REPAVING OF VARIOUS TOWNSHIP ROADS WITH P&A
CONSTRUCTION INC. FOR AN INCREASE IN THE AMOUNT OF \$23,828.05**

WHEREAS, the Township of Wall and P&A Construction Inc. are parties to a contract for the 2020 repaving of various road in an original amount of \$1,152,821.85 (one million one hundred fifty-two thousand eight hundred twenty-one dollars and eighty-five cents); and,



WHEREAS, P&A Construction Inc. submitted Change Order No. 1 – to increase the contract amount by \$23,828.05 (twenty-three thousand eight hundred twenty-eight dollars and five cents) which adjusts the contract amount, making the total contract price \$1,176,649.90 (one million one hundred seventy-six thousand six hundred forty-nine dollars and ninety cents) after Change Order No. 1 is executed; and,

WHEREAS, the Township’s Engineer, Matthew Zahorsky has reviewed the project and Change Order No 1. and recommends that the Township execute Change Order No.1 in the amount of \$23,828.05 (twenty-three thousand eight hundred twenty-eight dollars and five cents); and,

WHEREAS, the total new contract price shall be \$1,176,649.90 (one million one hundred seventy-six thousand six hundred forty-nine dollars and ninety cents) after Change Order No. 1 has been accepted and executed by the Township.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - in an amount of 23,828.05 (twenty-three thousand eight hundred twenty-eight dollars and five cents) - for the contract between the Township of Wall and P&A Construction Inc.be executed thereby increasing the total contract price for the project to \$1,176,649.90 (one million one hundred seventy-six thousand six hundred forty-nine dollars and ninety cents).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, Township Administrator, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

Certifications		
Township Clerk		
I, Roberta M. Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on November 22, 2022.		
 Roberta M. Lang, RMC Township Clerk		
Chief Financial Officer		
I, Thomas O’Hara, Chief Financial Officer of the Township of Wall, do hereby certify to the Township Committee of the Township of Wall that funds are available for Change Order No. 1 for the 2020 repaving of various roads.		
 Thomas O’Hara, CFO Chief Financial Officer		
Operating		
Account	Description	Amount
2-01-26-291-000-299	DPW-Special Projects	\$23,828.05