

TOWNSHIP OF WALL

RESOLUTION NO. 20-1017

AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 3 - FINAL WITH UNDERGROUND UTILITIES CORP. FOR AN INCREASE OF \$197,167.71 FOR THE ROUTE 34/138 WATER MAIN EXTENSION

WHEREAS, the Township of Wall entered into a contract with Underground Utilities Corp. ("Contractor") for the Route 34/138 water main extension (the "Project"); and


WHEREAS, Underground Utilities Corp. submitted Change Order No. 3 - Final - in the amount of \$197,167.71 (one hundred ninety-seven thousand one hundred sixty-seven dollars and seventy-one cents) which addressed the changes to final quantity adjustment, night work required by the NJDOT, additional joint restraint, additional mill and pave required by NJDOT, and miscellaneous smaller work items; and, making the contract price \$3,671,256.38 (three million six hundred seventy-one thousand two hundred fifty-six dollars and thirty-eight cents) after Change Order No. 3 - Final is executed; and

WHEREAS, the Township's Engineer, Matthew Zahorsky has reviewed the project and recommends the Township execute Change Order No. 3 - Final in an amount of \$197,167.71 (one hundred ninety-seven thousand one hundred sixty-seven dollars and seventy-one cents); and

NOW, THEREFORE, BE IT RESOLVED that the Township Committee of the Township of Wall, County of Monmouth and State of New Jersey hereby authorizes execution of Change Order No. 3 - Final in an amount of \$197,167.71 (one hundred ninety-seven thousand one hundred sixty-seven dollars and seventy-one cents) between Underground Utilities Corp. and the Township of Wall thereby increasing the new total contract price for the project to \$3,671,256.38 (three million six hundred seventy one thousand two hundred fifty-six dollars and thirty-eight cents).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, the Township Administrator and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta M. Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on October 28, 2020



Roberta M. Lang, RMC
Municipal Clerk