

**TOWNSHIP OF WALL**  
**RESOLUTION NO. 19-0511**

**AUTHORIZING THE TOWNSHIP OF WALL TO EXECUTE CHANGE ORDER  
NUMBER TWO WITH A.C. SCHULTES, INC. FOR ALLENWOOD WELLS NO. 10  
AND 11**

**WHEREAS**, the Township of Wall and A.C. Schultes, Inc. are parties to a contract for Allenwood Wells 10 and 11 in an original amount of \$2,191,000.00 (two million two one hundred ninety-one dollars); and

**WHEREAS**, A.C. Schultes, Inc., submitted Change Order No. 1 - in the amount of \$15,164.00 (fifteen thousand one hundred sixty-four dollars) which accommodated the changes to the proposed scope of work, making the contract price \$2,206,164.00 (two million two hundred six thousand one hundred sixty-four dollars) after Change Order No. 1; and

**WHEREAS**, A.C. Schultes, Inc., submitted Change Order No. 2 - in the amount of \$36,728.00 (thirty-six thousand seven hundred twenty-eight dollars) to accommodate the changes to the proposed scope of work; and


**WHEREAS**, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No.2 and recommends that the Township execute Change Order No. 2 in an amount of \$36,728.00 (thirty-six thousand seven hundred twenty-eight dollars); and

**WHEREAS**, the total new contract price shall be \$2,242,892.00 (two million two hundred forty-two thousand eight hundred ninety-two dollars) after Change Order No. 2 has been accepted and executed by the Township; and

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 2 - in an amount of \$36,728.00 (thirty-six thousand seven hundred twenty-eight dollars) for the contract between the Township of Wall and A.C. Schultes, Inc., be executed thereby increasing the new total contract price for the project to be \$2,242,892.00 (two million two hundred forty-two thousand eight hundred ninety-two dollars).

**BE IT FURTHER RESOLVED** that all Township officials including, but not limited to, the Mayor, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on May 22, 2019.

  
Roberta Lang, RMC  
Municipal Clerk

### Certification of Funds

I, Thomas O'Hara, Chief Financial Officer of the Township of Wall, do hereby certify to the Township Committee of the Township of Wall that funds are available Change Order No. 2 - in the amount of \$36,728.00 (thirty-six thousand seven hundred twenty-eight dollars;) to accommodate changes to the proposed scope of work to A.C. Schultes, Inc.

Account	Description	Amount
C-08-55-580-000-100	Ordinance 7-2018	\$23,317.51
9-09-55-502-000-539	Well Maint. & Inspect.	\$13,410.49



\_\_\_\_\_  
Thomas O'Hara, CFO  
Chief Financial Officer

Date:

5/22/19