

TOWNSHIP OF WALL
RESOLUTION NO. 19-0810

**AUTHORIZATION TO EXECUTE A CONTRACT MODIFICATION
PROPOSAL AND ACCEPTANCE FORM FOR ROUTE 34 & 138 WATER MAIN
EXTENSION PROJECT FOR A NET CHANGE DECREASE OF \$80,884.33**

WHEREAS, the Township of Wall and Underground Utilities Corporation are parties to a contract for the water main extension construction work located at Route 34 and Route 138 in an original amount of \$3,554,973.00 (three million five hundred fifty-four thousand nine hundred seventy-three dollars); and

WHEREAS, Underground Utilities Corporation, submitted Change Order No. 1, a reduction, in the amount of \$80,884.33 (eighty thousand eight hundred eighty-four dollars and thirty-three cents); and

WHEREAS, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No. 1 and recommends that the Township execute Change Order No. 1 in an amount of \$80,884.33 (eighty thousand eight hundred eighty-four dollars and thirty-three cents); and

WHEREAS, the total new contract price shall be \$3,474,088.67 (three million four hundred seventy-four thousand eighty-eight dollars and sixty-seven cents) after Change Order No. 1 has been accepted and executed by the Township; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - in an amount of \$80,884.33 (eighty thousand eight hundred eighty-four dollars and thirty-three cents) for the contract between the Township of Wall and Underground Utilities Corporation for the water main extension construction work located at Route 34 and Route 138 be executed thereby reducing the new total contract price for the project to be \$3,474,088.67 (three million four hundred seventy-four thousand eighty-eight dollars and sixty-seven cents).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on August 28, 2019.


Roberta Lang, RMC
Municipal Clerk