

**TOWNSHIP OF WALL**

**RESOLUTION NO. 18-0920**

**AUTHORIZING THE TOWNSHIP OF WALL TO EXECUTE CHANGE ORDER NUMBER ONE FINAL WITH MECO, INC. FOR 2017 REPAVING OF VARIOUS ROADS**

**WHEREAS**, the Township of Wall and MECO, Inc. are parties to a contract for the 2017 repaving of various roads in an original amount of \$1,288,306.50 (one million two hundred eighty-eight thousand three hundred six dollars and fifty cents); and

**WHEREAS**, MECO, Inc., has submitted Change Order No. 1 - Final in the amount of \$54,720.00 (fifty-four thousand seven hundred twenty dollars) to increased costs associated with adjustments to contract quantities and adjustments to as-built quantities; and


**WHEREAS**, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No.1 and recommends that the Township execute Change Order No. 1 in an amount of \$54,720.00 (fifty-four thousand seven hundred twenty dollars); and

**WHEREAS**, the total new contract price shall be \$1,343,026.72 (one million three hundred forty-three thousand twenty-six dollars and seventy-cents) after Change Order No. 1 has been accepted and executed by the Township; and

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - Final in an amount of \$54,720.00 (fifty-four thousand seven hundred twenty dollars) for the contract between the Township of Wall and MECO, Inc., be executed thereby decreasing the new total contract price for the project to \$1,343,026.72 (one million three hundred forty-three thousand twenty-six dollars and seventy-cents).

**BE IT FURTHER RESOLVED** that all Township officials including, but not limited to, the Mayor, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on September 26, 2018.



Roberta Lang, RMC  
Municipal Clerk

**Certification of Funds**

I, Thomas O'Hara, Chief Financial Officer of the Township of Wall, do hereby certify to the Township Committee of the Township of Wall that funds are available for Change Order No. 1 Final for increased costs associated with adjustments to contract quantities and adjustments to as-built quantities at a price not to exceed \$54,720.00 (fifty-four thousand seven hundred twenty dollars)

**Capital**

C-04-17-007-001-001

Ordinance No. 7-2017 road resurfacing



---

Thomas O'Hara, CFO  
Chief Financial Officer

Date:

9/25/18