

TOWNSHIP OF WALL
RESOLUTION NO. 18-1027

**AUTHORIZING THE TOWNSHIP OF WALL TO EXECUTE CHANGE ORDER
NUMBER ONE WITH A.C. SCHULTES, INC. FOR ALLENWOOD WELLS NO. 10
AND 11**

WHEREAS, the Township of Wall and A.C. Schultes, Inc. are parties to a contract for Allenwood Wells 10 and 11 in an original amount of \$2,191,000.00 (two million two one hundred ninety-one dollars); and

WHEREAS, A.C. Schultes, Inc., has submitted Change Order No. 1 - in the amount of \$15,164.00 (fifteen thousand one hundred sixty-four dollars) to accommodate changes to the proposed scope of work; and


WHEREAS, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No.1 and recommends that the Township execute Change Order No. 1 in an amount of \$15,164.00 (fifteen thousand one hundred sixty-four dollars); and

WHEREAS, the total new contract price shall be \$2,206,164.00 (two million two hundred six thousand one hundred sixty-four dollars) after Change Order No. 1 has been accepted and executed by the Township; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - in an amount of \$15,164.00 (fifteen thousand one hundred sixty-four dollars) for the contract between the Township of Wall and A.C. Schultes, Inc., be executed thereby increasing the new total contract price for the project to \$2,206,164.00 (two million two hundred six thousand one hundred sixty-four dollars).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on October 24, 2018


Roberta Lang, RMC
Municipal Clerk

Certification of Funds

I, Thomas O'Hara, Chief Financial Officer of the Township of Wall, do hereby certify to the Township Committee of the Township of Wall that funds are available Change Order No. 1 - in the amount of \$15,164.00 (fifteen thousand one hundred sixty-four dollars) to accommodate changes to the proposed scope of work to A.C. Schultes, Inc.

Capital

Ordinance 7-2018
C-08-55-580-000-100



Thomas O'Hara, CFO
Chief Financial Officer

Date:

10/24/18