

TOWNSHIP OF WALL

RESOLUTION NO. 21-0145

AUTHORIZATION TO EXECUTE CHANGE ORDER NUMBER ONE WHICH DECREASES THE CONTRACT IN THE AMOUNT OF \$19,376.92 WITH EARLE ASPHALT COMPANY FOR IMPROVEMENTS TO BRIGHTON AVENUE

WHEREAS, the Township of Wall and Earle Asphalt Company are parties to a contract for the improvements to Brighton Avenue located within the Township of Wall in an original amount of \$295,713.13 (two hundred ninety-five thousand seven hundred thirteen dollars and thirteen cents); and

WHEREAS, Earle Asphalt Company submitted Change Order No. 1 - in the amount of decrease \$19,376.92 (nineteen thousand three hundred seventy-six dollars and ninety-two cents) which adjusts the contract amount to reflect as-built quantities, making the total contract price \$276,336.21 (two hundred seventy-six thousand three hundred thirty-six dollars and twenty-one cents) after Change Order No. 1 is executed; and

WHEREAS, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No. 1 and recommends that the Township execute Change Order No. 1 in an amount of decrease \$19,376.92 (nineteen thousand three hundred seventy-six dollars and ninety-two cents); and


WHEREAS, the total new contract price shall be \$276,336.21 (two hundred seventy-six thousand three hundred thirty-six dollars and twenty-one cents) after Change Order No. 1 has been accepted and executed by the Township; and

WHEREAS, the certification of the Township Chief Financial Officer is attached hereto.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - in an amount of decrease \$19,376.92 (nineteen thousand three hundred seventy-six dollars and ninety-two cents) for the contract between the Township of Wall and Earle Asphalt Company be executed thereby decreasing the new total contract price for the project to \$276,336.21 (two hundred seventy-six thousand three hundred thirty-six dollars and twenty-one cents).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, Township Administrator, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta M. Lang, Municipal Clerk of the Township of Wall, do hereby certify that the foregoing is a true copy of a Resolution adopted by the Township Committee of the Township of Wall at a Regular Meeting held on January 27, 2021.



Roberta M. Lang, RMC
Municipal Clerk