

**TOWNSHIP OF WALL**

**RESOLUTION NO. 21-0154**

**AUTHORIZATION TO EXECUTE CHANGE ORDER NUMBER ONE WHICH DECREASES THE CONTRACT IN THE AMOUNT OF \$28,113.75 WITH MECO, INC. FOR 2018 PAVING OF VARIOUS ROADS**

**WHEREAS**, the Township of Wall and MECO, Inc. are parties to a contract for 2018 paving of various roads in an original amount of \$28,113.75 (twenty-eight thousand one hundred thirteen dollars and seventy-five cents); and

**WHEREAS**, MECO, Inc. submitted Change Order No. 1 - in the amount of decrease \$28,113.75 (twenty-eight thousand one hundred thirteen dollars and seventy-five cents) which adjusts the contract amount to reflect adjustments for actual construction quantities, making the total contract price \$1,504,621.55 (one million five hundred four thousand six hundred twenty-one dollars and fifty-five cents) after Change Order No. 1 is executed; and

**WHEREAS**, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No. 1 and recommends that the Township execute Change Order No. 1 in an amount of decrease \$28,113.75 (twenty-eight thousand one hundred thirteen dollars and seventy-five cents); and


**WHEREAS**, the total new contract price shall be \$1,504,621.55 (one million five hundred four thousand six hundred twenty-one dollars and fifty-five cents) after Change Order No. 1 has been accepted and executed by the Township; and

**WHEREAS**, the certification of the Township Chief Financial Officer is attached hereto.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 1 - in an amount of decrease \$28,113.75 (twenty-eight thousand one hundred thirteen dollars and seventy-five cents) for the contract between the Township of Wall and MECO, Inc. be executed thereby decreasing the new total contract price for the project to \$1,504,621.55 (one million five hundred four thousand six hundred twenty-one dollars and fifty-five cents).

**BE IT FURTHER RESOLVED** that all Township officials including, but not limited to, the Mayor, Township Administrator, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta M. Lang, Municipal Clerk of the Township of Wall, do hereby certify that the foregoing is a true copy of a Resolution adopted by the Township Committee of the Township of Wall at a Regular Meeting held on January 27, 2021.



Roberta M. Lang, RMC  
Municipal Clerk