

TOWNSHIP OF WALL

RESOLUTION NO. 21-0155

AUTHORIZATION TO EXECUTE CHANGE ORDER NUMBER TWO WHICH DECREASES THE CONTRACT IN THE AMOUNT OF \$113,884.36 WITH MECO, INC. FOR 2019 PAVING OF VARIOUS ROADS

WHEREAS, the Township of Wall and MECO, Inc. are parties to a contract for 2019 paving of various roads in an original amount of \$113,884.36 (one hundred thirteen thousand eight hundred eighty-four dollars and thirty-six cents); and

WHEREAS, MECO, Inc. submitted Change Order No. 2 - in the amount of decrease \$113,884.36 (one hundred thirteen thousand eight hundred eighty-four dollars and thirty-six cents) which adjusts the contract amount to reflect adjustments for actual construction quantities, making the total contract price \$1,255,934.64 (one million two hundred fifty-five thousand nine hundred thirty-four dollars and sixty-four cents) after Change Order No. 1 is executed; and

WHEREAS, the Township's Engineer, Matthew Zahorsky has reviewed the project and Change Order No. 1 and recommends that the Township execute Change Order No. 2 in an amount of decrease \$113,884.36 (one hundred thirteen thousand eight hundred eighty-four dollars and thirty-six cents); and


WHEREAS, the total new contract price shall be \$1,255,934.64 (one million two hundred fifty-five thousand nine hundred thirty-four dollars and sixty-four cents) after Change Order No. 2 has been accepted and executed by the Township; and

WHEREAS, the certification of the Township Chief Financial Officer is attached hereto.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey that Change Order No. 2 - in an amount of decrease \$113,884.36 (one hundred thirteen thousand eight hundred eighty-four dollars and thirty-six cents) for the contract between the Township of Wall and MECO, Inc. be executed thereby decreasing the new total contract price for the project to 1,255,934.64 (one million two hundred fifty-five thousand nine hundred thirty-four dollars and sixty-four cents).

BE IT FURTHER RESOLVED that all Township officials including, but not limited to, the Mayor, Township Administrator, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta M. Lang, Municipal Clerk of the Township of Wall, do hereby certify that the foregoing is a true copy of a Resolution adopted by the Township Committee of the Township of Wall at a Regular Meeting held on January 27, 2021.



Roberta M. Lang, RMC
Municipal Clerk