

TOWNSHIP OF WALL
RESOLUTION NO. 21-0911

**AUTHORIZATION TO EXECUTE CHANGE ORDER NUMBER ONE - FINAL
TO DECREASE THE CONTRACT IN THE AMOUNT OF \$11,056.70 WITH
SHORE TOP CONSTRUCTION CORP. FOR IMPROVEMENTS TO THE
MUNICIPAL PARK ROLLER HOCKEY RINK**

WHEREAS, the Township of Wall and Shore Top Construction Corp. are parties to a contract for a Municipal Park Roller Hockey Rink located at the Township Community Park in an original amount of \$655,635.50 (six hundred fifty-five thousand six hundred thirty-five dollars and fifty cents); and

WHEREAS, Shore Top Construction Corp. submitted Change Order No. 1-Final – decreasing the contract the amount by \$11,056.70 (eleven thousand fifty-six dollars and seventy cents), which adjusts the contract amount to reflect as-built quantities, making the total contract price \$644,578.80 (six hundred forty-four thousand five hundred seventy-eight dollars and eighty cents); and


WHEREAS, the Township’s Engineer, Matthew Zahorsky, has reviewed the project and Change Order No. 1-Final and recommends the Township to execute Change Order No. 1 - Final – decreasing the contract by \$11,056.70 (eleven thousand fifty-six dollars and seventy cents); and

WHEREAS, the total new contract price shall be \$644,578.80 (six hundred forty-four thousand five hundred seventy-eight dollars and eighty cents) after Change Order No. 1 - Final has been accepted and executed by the Township; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Committee of the Township of Wall, County of Monmouth, New Jersey approve Change Order No. 1 Final – decreasing the contract amount by \$11,056.70 (eleven thousand fifty-six dollars and seventy cents) for the contract between the Township of Wall and Shore Top Construction Corp., to be executed, thereby decreasing the new total contract price for the project to \$644,578.80 (six hundred forty-four thousand five hundred seventy-eight dollars and eighty cents).

BE IT FURTHER RESOLVED that all Township officials, including, but not limited to, the Mayor, Township Director of Engineering and Planning, and the Municipal Clerk, are hereby authorized and directed to take such ministerial actions as are necessary to effectuate the provisions of this resolution.

I, Roberta Lang, Municipal Clerk of the Township of Wall in the County of Monmouth and the State of New Jersey, do hereby certify that the foregoing is a correct and true copy of a resolution adopted by the Mayor and Committee of the Township of Wall in the County of Monmouth in the State of New Jersey at a meeting held on, September 22, 2021.


Roberta Lang, RMC
Municipal Clerk